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e PMT's and bases installed
e Light-tight box fabricated and partically installed
e Muon counters fabricated

e Muon counters support stand designed and being fab-

ricated
e Eixpect to complete work ~ Aug. 23

e Cables being made by Fermilab technicians

e Have decided to use 14-bit ADC made for HyperCP
(and read out through Nevis system)

e Special CAMAC interface board being fabricated at
UVA. Will be ready by the end of August.

e Fast clear being implemented in case second-level trig-

ger is needed.



